

EventHub Sprint Planning Notes

Team: PO4-02

Sprint: 2

Date: 20/9/2025

Attended:

Scrum Master: Lucas

Product Owner: Dale

Development team: Agam, Lucas, Yunie, Zac

1. Things That Went Well

- Functionality of the project met expectations for a minimum viable product.
- Communication between team members was clear and frequent.
- Sub-tasks and user stories were well defined, which helped distribute the workload.
- Git branching strategy and commit practices were followed consistently.
- Project architecture design and implementation handled early provided a good foundation for the sprint workload.

2. Things That Could Have Gone Better

- GitHub project board was not always consistently updated, which reduced the visibility of progress and made frequent communication much more important than it needed to be at times.
- Testing relied heavily on unit tests until late in the sprint. Acceptance testing should have begun earlier in the sprint.
- File naming conventions were not established, leading to some inconsistency across the codebase and more unnecessary communication.

3. Things That Surprised Us

- The scope of some user stories was larger than initially estimated. We adapted to this via sharing some of the extra workload between team members, and adjusting some team members responsibilities to accommodate the additional work.
- Some dependencies between tasks became more apparent only during development, which required some adjustments in the timing of completed and pushed work.

4. Lessons Learned

- Avoid overlap of tasks on the project board by being more specific during sprint planning.
- Break tasks down into smaller, more atomic units with clear dependencies to improve clarity and execution.
- Reread the project specifications regularly to ensure the team remains aligned with submission requirements.
- Communicate more clearly with the tutor regarding tools, frameworks, and approaches to confirm what is acceptable for the project.

- Start acceptance testing earlier in the sprint to validate features against user stories before integration.

5. Final Thoughts

Things to Keep

- Good communication and collaboration across the team.
- Git branching and commit discipline.
- Clear project architecture and modular design approach.
- Breaking down work into user stories and sub-tasks.

Things to Change

- Updating GitHub project board more consistently to reflect real-time progress.
- Establish file naming conventions and coding standards early in the sprint.
- Begin acceptance testing earlier alongside unit testing.
- Provide more detailed sprint planning to capture dependencies and avoid underestimating story scope.