

EventHub Sprint Planning Notes

Team: PO4-02

Sprint: 3

Date: 12/10/2025

Attended: Agam, Lucas, Yunie, Zac

Scrum Master: Lucas

Product Owner: Dale

Development team: Agam, Lucas, Yunie, Zac

1. Things That Went Well

- Functionality of the project met expectations for a final viable product.
- Communication between team members was clear and frequent.
- Sub-tasks and user stories were well defined early in the sprint, which helped distribute the workload.
- Git branching strategy and commit practices were followed consistently.
- Project architecture, design and implementation handled early provided a good foundation for the sprint workload.
- Because approximately 80% of the coding functionality for the app was completed in the previous sprint, this sprint was able to focus on delivering supplementary features, such as the extension feature of email notifications and full Docker implementation.
- GitHub project board was organised and planned at the start of the sprint, and we stuck to the workflow outlined in it by our scrum master, which allowed smooth progression of the project.
- Setting realistic expectations of project delivery with the client allows us to make sure that we do not overpromise features or quality beyond our capabilities for this sprint.

2. Things That Could Have Gone Better

- Our submission for sprint 2 had two critical bugs, meaning we had to spend time allotted to user stories to fix them, reducing the overall time we had during this sprint and making our work harder than it needed to be.
- The presence of the challenge in the first week of the sprint disrupted the workflow we defined in the planning week and resulted in some work not being done at the time it was supposed to be, meaning we had to do more work in the second half of the sprint.
- Our levels of confidence and competence in our abilities varied incredibly across project tasks, which made our accuracy in our estimations for time and effort in said tasks vary as well.

3. Things That Surprised Us

- At the start of the sprint, we noticed that we had two critical bugs leftover from the last sprint that we hadn't noticed at the time of submission. This impacted our planning stage and meant we had to define, estimate, and execute fixes for each of the bugs we found, which complicated the sprint planning process, especially work estimations.

- Upon a meeting during this sprint we had with the product owner, we were made aware of specifications for this project that we previously had not discussed or defined, and had assumed we didn't need to implement. This meant we had to adapt to these new requirements on the fly, which involved adding new tasks to the project board, implementing these changes, and adding additional tests. This was not a failure for this sprint, rather a failure in the initial planning sprint.
- As per the previous point, one of our application's requirements for user validation turned out to be incorrect, which we had to spend time to identify and fix.
- Team members fell ill near the end of the sprint, which unexpectedly delayed the finalisation of our project. In order to complete all required specifications before project submission, other members continued to complete other required tasks and documents. Whilst the illness set back the expected completion date, as a team, we were still able to meet all required expectations by the due date and submit work that was at level with our client and team's standards.

4. Lessons Learned

- Compromising with the client to settle expectations that both the client and developers are satisfied with is more important than overpromising beyond our capabilities due to our group's overzealousness regarding the project tasks.
- The importance of beginning the sprint with clear, thorough planning. As opposed to the previous sprint, we had a much clearer and well defined sprint plan and project board, which meant that even when we lost time due to team members falling ill or the challenge impacting our development timeline, we could rely on our detailed sprint plan to let all team members know their responsibilities and what exactly to work on, even at uncertain times in the sprint.
- The importance of both testing tests and allowing time in our sprint to address any potential errors in our implementation or the testing process. We found this very useful during this sprint due to changing project requirements and the need to fix issues in previous features.
- Testing should be relied upon as an active part of the development process to inform our future project work, during the current sprint or beyond.
- Finally, we learned the importance of prioritising slightly over-estimating the time and effort needed to complete tasks, as unforeseen events or our own personal lack of knowledge surrounding certain aspects of development can impact the accuracy of our estimations. We found that allowing ourselves more time to complete aspects of the project allowed us to deliver a higher-quality product by the end of this sprint.

5. Final Thoughts

Things to Keep

- Good communication and collaboration across the team.
- Git branching and commit discipline.
- Clear project architecture and modular design approach.
- Breaking down work into user stories and sub-tasks.
- Realistic awareness of how much we can deliver within the sprint.
- Honest and transparent communication with the client.

Things to Change

- Planning with time to accommodate unforeseen circumstances, such as exams taking place during the time set for the client meeting, or team members falling ill.
- Purposefully slightly overestimating the time and effort it will take to complete tasks.
- Following a stricter TDD (test-driven development) would allow us to more easily catch bugs in our code and better implement by directly addressing the project requirements.
- Following correct testing naming conventions as per the project specifications.
- More discussion with the product owner and notifying them about our assumptions about the project.
- Adding high-quality documentation for tests before product deadlines.