

# Meeting Minutes

## Weekly Meeting with team

Meeting No: 1

### Meeting Details

|            |                                                |
|------------|------------------------------------------------|
| Date:      | 25/09/2025                                     |
| Venue:     | RMIT Building 14                               |
| Attendees: | Yunie<br>Agam<br>Zac<br>Lucas<br>Dale (Client) |
| Apologies: | N/A                                            |

### Information / Decisions

| No. | Item                                                                                                                                                                                                                                                                            |
|-----|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1   | Discuss sprint plan 3                                                                                                                                                                                                                                                           |
| 2   | Discuss pipeline changes because we were going over limit (every commit was running pipeline -> every commit to main will run pipeline) <ul style="list-style-type: none"><li>- Changed yml file for GitHub actions to limit automation builds to only pushes to main</li></ul> |
| 3   | Check if we need a notification panel with client (Dale)                                                                                                                                                                                                                        |
| 4   | Fix club organiser page pathway (list -> detail page): for both events and club (new user story)                                                                                                                                                                                |
| 5   | Fix back button for event/club creation (new user story)                                                                                                                                                                                                                        |
| 6   | Implement proper acceptance testing                                                                                                                                                                                                                                             |
| 7   | Need to fix back button after event/club creation                                                                                                                                                                                                                               |
| 8   | Event creation form – description field should have a character limit                                                                                                                                                                                                           |
| 9   | Event creation form – price currently accepts string. Needs to be int                                                                                                                                                                                                           |
| 10  | Student navbar needs : All Events, All Clubs                                                                                                                                                                                                                                    |
| 11  | Implement production grade database (mysql) in docker container                                                                                                                                                                                                                 |
| 12  | Confirmed from Dale: <ul style="list-style-type: none"><li>- Confirmed email notification as extension feature</li><li>- Do not need to make refactoring report</li><li>- Permission to exclude notification panel</li></ul>                                                    |
| 13  | Send Dale tutor agreement: architecture and technical decision agreement                                                                                                                                                                                                        |
| 14  | Improve UI at the end of sprint                                                                                                                                                                                                                                                 |
| 15  | Email verification (to be done at the end)                                                                                                                                                                                                                                      |
| 16  | Signup button should logout the user                                                                                                                                                                                                                                            |

## Action Items

| No. | Item                                            | Who   | By       |
|-----|-------------------------------------------------|-------|----------|
| 1   | Sprint plan                                     | Yunie | Yunie    |
| 2   | Edit pipeline                                   | Zac   | Agam     |
| 3   | Dockerise application and database              | Lucas | Lucas    |
| 4   | Fix back button to ignore creation forms        | Zac   | Zac      |
| 5   | Redo acceptance criteria (proper code)          | Zac   | Everyone |
| 6   | Meeting Minutes                                 | Yunie | Yunie    |
| 7   | Get rid of h2 console                           | Lucas | Lucas    |
| 8   | Send dale tutor agreement                       | Zac   | Zac      |
| 9   | Email notification coding template              | Zac   | Agam     |
| 10  | Interfacing with Gmail API                      | Agam  | Agam     |
| 11  | Integrating #9 and #10 with controllers/website | Agam  | Agam     |
| 12  | Estimates for user stories                      | Agam  | Everyone |
| 13  | Assign user stories to team members             | Lucas | Everyone |
| 14  | Add premade login details into readme           | Agam  | Agam     |
| 15  | View event feedback                             | Yunie | Yunie    |
| 16  | Table entry to detail                           | Zac   | Zac      |
| 17  | Share event                                     | Zac   | Yunie    |

# Meeting Minutes

## Weekly Meeting with team

Meeting No: 2

### Meeting Details

|            |                               |
|------------|-------------------------------|
| Date:      | 27/09/2025                    |
| Venue:     | Teams                         |
| Attendees: | Yunie<br>Agam<br>Zac<br>Lucas |
| Apologies: | N/A                           |

### Information / Decisions

| No. | Item                                                |
|-----|-----------------------------------------------------|
| 1   | Update on what everyone is working on at the moment |
| 2   | Sprint plan needs to be completed                   |
| 3   | Lucas still working on docker                       |
| 4   | Agam working on email notifications                 |
| 5   | Discussing priorities with tasks                    |

### Action Items

| No. | Item                | Who   | By    |
|-----|---------------------|-------|-------|
| 1   | Sprint plan         | Yunie | Yunie |
| 2   | Docker              | Lucas | Lucas |
| 3   | Email notifications | Agam  | Agam  |
| 4   | Meeting Minutes     | Zac   | Zac   |

# Meeting Minutes

## Weekly Meeting with team

Meeting No: 3

### Meeting Details

|            |                               |
|------------|-------------------------------|
| Date:      | 28/09/2025                    |
| Venue:     | Teams                         |
| Attendees: | Yunie<br>Agam<br>Zac<br>Lucas |
| Apologies: | N/A                           |

### Information / Decisions

| No. | Item                                                                                                       |
|-----|------------------------------------------------------------------------------------------------------------|
| 1   | Update on what everyone is working on at the moment                                                        |
| 2   | Sprint plan complete                                                                                       |
| 3   | Lucas still working on docker                                                                              |
| 4   | Agam working on email notifications                                                                        |
| 5   | User stories and acceptance criteria needs to be completed on backlog                                      |
| 6   | Zac discussing small refinements needed on platform: back button skipping transient pages, inconsistent UI |

### Action Items

| No. | Item                | Who   | By       |
|-----|---------------------|-------|----------|
| 1   | Backlog             | Yunie | Everyone |
| 2   | Docker              | Lucas | Lucas    |
| 3   | Email notifications | Agam  | Agam     |
| 4   | Meeting Minutes     | Lucas | Lucas    |

# Meeting Minutes

## Weekly Meeting with team

Meeting No: 4

### Meeting Details

|            |                               |
|------------|-------------------------------|
| Date:      | 07/10/2025                    |
| Venue:     | Microsoft Teams               |
| Attendees: | Yunie<br>Agam<br>Zac<br>Lucas |
| Apologies: | N/A                           |

### Information / Decisions

| No. | Item                                                               |
|-----|--------------------------------------------------------------------|
| 1   | Update on what everyone is working on, and what is left to work on |
| 2   |                                                                    |

### Action Items

| No. | Item               | Who | By       |
|-----|--------------------|-----|----------|
| 1   | Acceptance testing | Zac | Everyone |
| 2   | Backlog            | Zac | Everyone |

# Meeting Minutes

## Weekly Meeting with team

Meeting No: 5

### Meeting Details

|            |                               |
|------------|-------------------------------|
| Date:      | 09/10/2025                    |
| Venue:     | RMIT Building 10              |
| Attendees: | Yunie<br>Agam<br>Zac<br>Lucas |
| Apologies: | N/A                           |

### Information / Decisions

| No. | Item                               |
|-----|------------------------------------|
| 1   | Catch up on what's been done       |
| 2   | Work on sprint retro               |
| 3   | Implement feedback given by client |

### Action Items

| No. | Item               | Who   | By       |
|-----|--------------------|-------|----------|
| 1   | Sprint retro       | Agam  | Everyone |
| 2   | Acceptance testing | Zac   | Everyone |
| 3   | Meeting minutes    | Yunie | Yunie    |

# Meeting Minutes

## Weekly Meeting with team and client

Meeting No: 6

### Meeting Details

|            |                                                |
|------------|------------------------------------------------|
| Date:      | 09/10/2025                                     |
| Venue:     | RMIT Building 10                               |
| Attendees: | Yunie<br>Agam<br>Zac<br>Lucas<br>Dale (Client) |
| Apologies: | N/A                                            |

### Information / Decisions

| No. | Item                                                                                                                                                              |
|-----|-------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1   | Show our client the current product                                                                                                                               |
| 2   | Discuss feedback and final decisions with team                                                                                                                    |
| 3   | Every page needs navbar : event form page                                                                                                                         |
| 4   | Create Event should only be available if there are existing clubs                                                                                                 |
| 5   | Testing needs to follow a specific structure: refer to Canvas WebApp resource file                                                                                |
| 6   | Admins should not be allowed to delete themselves nor create their own accounts -> One super admin who cannot delete themselves + can create other admin accounts |
| 7   | How to run tests readme file needs to be updated - testing methods are unclear                                                                                    |
| 8   | SuperAdmin can promote users to admin (and demote back to normal user) via the user table view                                                                    |

### Action Items

| No. | Item                                                  | Who   | By    |
|-----|-------------------------------------------------------|-------|-------|
| 1   | Hardcode a SuperAdmin                                 | Zac   | Agam  |
| 2   | Admins can create other admins through the user table | Agam  | Agam  |
| 3   | Fix tests                                             | Lucas | Lucas |
| 4   | View feedback                                         | Yunie | Yunie |
| 5   | Share link                                            | Yunie | Yunie |

|   |                 |       |       |
|---|-----------------|-------|-------|
| 6 | Meeting Minutes | Yunie | Yunie |
|---|-----------------|-------|-------|



# Meeting Minutes

## Weekly Meeting with team

Meeting No: 7

### Meeting Details

|            |                         |
|------------|-------------------------|
| Date:      | 11/10/2025              |
| Venue:     | Teams                   |
| Attendees: | Yunie<br>Agam<br>Zac    |
| Apologies: | Lucas – personal issues |

### Information / Decisions

| No. | Item                                                                            |
|-----|---------------------------------------------------------------------------------|
| 1   | Sprint retro planned to be completed tomorrow after Lucas has merged his branch |
| 2   | Need to add more tests                                                          |
| 3   | Need to rename tests for consistency                                            |
| 4   | Add code comments where needed                                                  |
| 5   | Signup rules have to be researched and updated                                  |
| 6   | Go over what the presentation consists of                                       |

### Action Items

| No. | Item                                          | Who   | By         |
|-----|-----------------------------------------------|-------|------------|
| 1   | Sprint retro                                  | Zac   | Zac, Yunie |
| 2   | Discord Log                                   | Zac   | Yunie      |
| 3   | Go over tests and rename them for consistency | Zac   | Zac        |
| 4   | Redo signup rules                             | Agam  | Agam       |
| 5   | Add more tests                                | Zac   | Everyone   |
| 6   | Initialising presentation ppt                 | Zac   | Zac        |
| 7   | Meeting Minutes                               | Yunie | Yunie      |

# Meeting Minutes

## Weekly Meeting with team

Meeting No: 8

### Meeting Details

|            |                               |
|------------|-------------------------------|
| Date:      | 12/10/2025                    |
| Venue:     | Teams                         |
| Attendees: | Yunie<br>Zac                  |
| Apologies: | Lucas, Agam – misaligned time |

### Information / Decisions

| No. | Item                                  |
|-----|---------------------------------------|
| 1   | Sprint retro needs to be completed    |
| 2   | Tests have been completed and cleaned |
| 3   | Backlog is complete                   |
| 4   | Burn down chart needs to be completed |
| 5   | Add testing instructions into ReadMe  |

### Action Items

| No. | Item                                 | Who   | By         |
|-----|--------------------------------------|-------|------------|
| 1   | Sprint retro                         | Yunie | Yunie, Zac |
| 2   | Burndown Chart                       | Yunie | Agam       |
| 3   | Add testing instructions into readme | Zac   | Zac        |