

# Meeting Minutes

## Weekly Meeting with team

Meeting No: 1

### Meeting Details

|            |                               |
|------------|-------------------------------|
| Date:      | 09/09/2025                    |
| Venue:     | Microsoft Teams               |
| Attendees: | Yunie<br>Agam<br>Lucas<br>Zac |
| Apologies: | N/A                           |

### Information / Decisions

| No. | Item                                                                                       |
|-----|--------------------------------------------------------------------------------------------|
| 1   | A refresher on the tasks we have completed before the break                                |
| 2   | Brief runover over the spec sheet and tasks we need to do                                  |
| 3   | Discussed that we should change the external database to an internal h2 in memory database |
| 4   | Determined rough deadlines for what needs to be done by the end of current week            |

### Action Items

| No. | Item                                | Who   | By    |
|-----|-------------------------------------|-------|-------|
| 1   | Changing external db to internal db | Lucas | Lucas |
| 2   | Create event form Page              | Lucas | Lucas |
| 3   | Login and sign-up pages             | Agam  | Agam  |
| 4   | RSVP function                       | Zac   | Zac   |
| 5   | Create detailed page view           | Yunie | Yunie |
| 6   | Meeting Minutes                     | Agam  | Agam  |

# Meeting Minutes

## Weekly Meeting with Client

Meeting No: 2

### Meeting Details

|            |                                                |
|------------|------------------------------------------------|
| Date:      | 11/09/2025                                     |
| Venue:     | RMIT Building 10                               |
| Attendees: | Agam<br>Lucas<br>Zac<br>Yunie<br>Dale - Client |
| Apologies: | -                                              |

### Information / Decisions

| No. | Item                                                                                                                                                            |
|-----|-----------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1   | Weekly Progress Standup with the client                                                                                                                         |
| 2   | Showed the client the current progress on the app implementation (shown current login/signup screens, database integration, create event page, all events page) |
| 3   | Client advised the need for dynamically filled event tags when creating an event                                                                                |
| 4   | Client advised a function (button) to disable password validation for testing purposes                                                                          |
| 5   | Client advised to put estimates on the GitHub project kanban tasks                                                                                              |
| 6   | Communicated our team's plans and what are the client's scope expectations for milestone 2 submission                                                           |
| 7   | Client advised that we should complete 65%+ of the app in milestone 2 as milestone 3 can be overwhelming with HD advanced features like emails                  |
| 8   | Client also stated with uploading to AWS will grant extra marks                                                                                                 |

### Action Items

| No. | Item            | Who | By  |
|-----|-----------------|-----|-----|
| 1   | Meeting Minutes | Zac | Zac |

# Meeting Minutes

## Weekly Meeting with team

Meeting No: 3

### Meeting Details

|            |                               |
|------------|-------------------------------|
| Date:      | 11/09/2025                    |
| Venue:     | Microsoft Teams               |
| Attendees: | Yunie<br>Agam<br>Lucas<br>Zac |
| Apologies: | N/A                           |

### Information / Decisions

| No. | Item                                                                                                                                                                      |
|-----|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1   | Daily Standup                                                                                                                                                             |
| 2   | Confirmed that the GitHub project is a mess as members are getting confused on their tasks                                                                                |
| 3   | Fixed the GitHub project by adding new tasks and reworking old ones, and adding correct assignees to the tasks                                                            |
| 4   | We discussed that our current expectations and GitHub project tasks do not correspond with our Miro designs                                                               |
| 5   | The rework of GitHub project made us realise that the tasks we allocated in our initial meeting (meeting 1) can have work clashes, so we decided to re-allocate the tasks |

### Action Items

| No. | Item                                                                | Who          | By           |
|-----|---------------------------------------------------------------------|--------------|--------------|
| 1   | Fix GitHub project tasks                                            | Lucas        | All          |
| 2   | Fix the designs on Miro board (especially view event detailed page) | Lucas, Yunie | Lucas, Yunie |
| 3   | View Event Feedback form                                            | Yunie        | Lucas        |
| 4   | View Event – Add picture function                                   | Lucas        | Lucas        |
| 5   | View Event detail page                                              | Agam         | Lucas        |
| 6   | Navbar                                                              | Zac          | Zac          |
| 7   | Meeting Minutes                                                     | Lucas        | Lucas        |

# Meeting Minutes

## Weekly Meeting with team

Meeting No: 4

### Meeting Details

|            |                               |
|------------|-------------------------------|
| Date:      | 17/09/2025                    |
| Venue:     | Microsoft Teams               |
| Attendees: | Yunie<br>Agam<br>Lucas<br>Zac |
| Apologies: | N/A                           |

### Information / Decisions

| No. | Item                                                                                                  |
|-----|-------------------------------------------------------------------------------------------------------|
| 1   | Daily Standup                                                                                         |
| 2   | Code Review of Agam's branch for edit/delete users -> merged to main                                  |
| 3   | Update backlog spring (moving tasks into in progress, completed)                                      |
| 4   | Highlighted lacking areas of backlog (need more detail in task details, user stories etc)             |
| 5   | Reallocated admin related tasks to Zac                                                                |
| 6   | Brief overview on urgent tasks needed for completion (RSVP function to be used for dashboards)        |
| 7   | Classification of priority and non-priority tasks to be discussed during meeting with client in class |
| 8   | Need to work on CSS                                                                                   |
| 9   | A brief discussion about using BLOB datatype for storing images in the database                       |

### Action Items

| No. | Item                                                              | Who   | By    |
|-----|-------------------------------------------------------------------|-------|-------|
| 1   | Fix GitHub project tasks                                          | Lucas | All   |
| 2   | Student dashboard Task                                            | Yunie | Lucas |
| 3   | Admin related tasks (Admin dashboard, manage users, manage clubs) | Zac   | Lucas |
| 4   | RSVP to events Task                                               | Agam  | Lucas |

|   |                                            |       |          |
|---|--------------------------------------------|-------|----------|
| 5 | Enhance CSS                                | Zac   | Everyone |
| 6 | Ask Dale about the use of ORM for Database | All   | All      |
| 7 | Meeting minutes                            | Yunie | Yunie    |

# Meeting Minutes

## Weekly Meeting with team

Meeting No: 5

### Meeting Details

|            |                                        |
|------------|----------------------------------------|
| Date:      | 18/09/2025                             |
| Venue:     | RMIT Building 14                       |
| Attendees: | Yunie<br>Lucas<br>Zac<br>Dale - Client |
| Apologies: | Agam – Personal Issue                  |

### Information / Decisions

| No. | Item                                                                                                                                                                   |
|-----|------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1   | Daily Standup                                                                                                                                                          |
| 2.  | Rework on dashboard wireframes + infrastructure: <ul style="list-style-type: none"><li>- Each user has different permissions → different dashboards</li></ul>          |
| 3.  | Admin only has access to admin tools (manage events, user, and clubs)                                                                                                  |
| 4.  | Student dashboard: 5 events they've RSVP'd to, 5 upcoming events                                                                                                       |
| 5.  | Club organiser dashboard: 5 events they've created (My Events), and table of their clubs (ones they created. Same table and filter/sort by features as All events etc) |
| 6.  | Granted permission by Dale to use ORM instead of hardcode SQL                                                                                                          |
| 7.  | Communicated our scope and limitation of project for M2 and clarified that the extension (Email verification) will be delivered in M3                                  |
| 8.  | Need to work on backlog and user stories + match it up with wireframe for project development clarity                                                                  |
| 9.  | Make/refine user stories for Club features (Create Club, Edit Club)                                                                                                    |
| 10. | Check through each wireframe to ensure it matches with user stories and tasks                                                                                          |
| 11  | Merged Agam's RSVP feature → need to incorporate into Student Dashboard                                                                                                |

### Action Items

| No. | Item | Who | By |
|-----|------|-----|----|
|-----|------|-----|----|

|   |                                   |       |              |
|---|-----------------------------------|-------|--------------|
| 1 | Fix GitHub project tasks          | Lucas | All          |
| 2 | Admin dashboard                   | Lucas | Zac          |
| 3 | Student dashboard                 | Lucas | Yunie        |
| 4 | Club features (Create, Edit Club) | Zac   | Lucas        |
| 5 | Organiser dashboard               | Lucas | Zac          |
| 6 | Event feedback form               | Yunie | Yunie        |
| 7 | Meeting Minutes                   | Yunie | Yunie        |
| 8 | Backlog edit/update               | Lucas | Lucas, Yunie |
| 9 | Wireframe update                  | Yunie | Yunie        |

# Meeting Minutes

## Weekly Meeting with team

Meeting No: 6

### Meeting Details

|            |                          |
|------------|--------------------------|
| Date:      | 19/09/2025               |
| Venue:     | Microsoft teams          |
| Attendees: | Yunie<br>Lucas<br>Zac    |
| Apologies: | Agam – Schedule misalign |

### Information / Decisions

| No. | Item                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |
|-----|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1   | Daily Standup                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |
| 2   | SRS document update: (incl. discord screenshots for communication, a summary of new requirements previously absent, such as new User Stories, new code and tests, new functionality (e.g., a list of new code/test files, names/numbers of user stories, a short description of new functionality), minutes of all meetings, including Sprint Planning and Retro, evidence/documentation of test execution and results. Any design description documentation you would like to submit that describes any significant design choices → admin dashboard landing page change. |
| 3   | Update acceptance criteria to match template: Given, When, Then, And                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |
| 4   | Break user stories into sub tasks for our respective user stories: make sure to assign label and type to "task", and set to Sprint 2                                                                                                                                                                                                                                                                                                                                                                                                                                       |
| 5   | Acceptance testing – make table                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
| 6   | Assign each user story to sprint 2                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |
| 7   | Sprint retro to be completed on Sunday                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |
| 8   | Burn down chart                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
| 9   | Need to figure out evidence/documentation of test execution and results                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |



## Action Items

| No. | Item                                                                   | Who   | By    |
|-----|------------------------------------------------------------------------|-------|-------|
| 1   | Fix GitHub project tasks                                               | Lucas | All   |
| 2   | Create discord communication log                                       | Yunie | Yunie |
| 3   | SRS document update summary                                            | Zac   | Zac   |
| 4   | Update acceptance criteria to match expected format (check teams post) | Yunie | All   |
| 5   | Create subtasks for respective user stories                            | Zac   | All   |
| 6   | Create new SRS document in git                                         | Zac   | Zac   |
| 7   | Add teams link to readme                                               | Zac   | Zac   |

# Meeting Minutes

## Weekly Meeting with team

Meeting No: 7

### Meeting Details

|            |                           |
|------------|---------------------------|
| Date:      | 20/09/2025                |
| Venue:     | Microsoft teams           |
| Attendees: | Yunie<br>Zac<br>Agam      |
| Apologies: | Lucas – schedule misalign |

### Information / Decisions

| No. | Item                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |
|-----|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1   | Daily Standup                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |
| 2   | Run through of our current application to figure out what still needs work done and what is complete                                                                                                                                                                                                                                                                                                                                                                                                                                                  |
| 3   | Communicate what each member is currently working on: <ul style="list-style-type: none"><li>• Zac -&gt; Additional documents to be prepared (SRS update, Sprint Retro), additional minimal features to be coded, refine backlog</li><li>• Agam -&gt; Acceptance testing, refine backlog, help testing other team members' branches,</li><li>• Yunie -&gt; Event feedback branch, refine backlog, Acceptance testing, Create Discord communication log</li><li>• Lucas -&gt; Continuing work on club's branch (communicated on discord chat)</li></ul> |
| 4   | Confirmed that we will complete burn down chart tomorrow once backlog is fully complete and refined                                                                                                                                                                                                                                                                                                                                                                                                                                                   |
| 5   | Discussed what exactly needs to be added into SRS document: new features/user stories, wireframe changes etc.                                                                                                                                                                                                                                                                                                                                                                                                                                         |

### Action Items

| No. | Item                        | Who | By  |
|-----|-----------------------------|-----|-----|
| 1   | Refine GitHub project tasks | Zac | All |

|   |                                    |       |          |
|---|------------------------------------|-------|----------|
| 2 | Event feedback submission task     | Yunie | Yunie    |
| 3 | Complete discord communication log | Yunie | Yunie    |
| 4 | Acceptance tests                   | Zac   | Everyone |

# Meeting Minutes

## Weekly Meeting with team

Meeting No: 8

### Meeting Details

|            |                               |
|------------|-------------------------------|
| Date:      | 21/09/2025                    |
| Venue:     | Microsoft teams               |
| Attendees: | Yunie<br>Zac<br>Agam<br>Lucas |
| Apologies: | N/A                           |

### Information / Decisions

| No. | Item                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |
|-----|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1   | Daily Standup                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |
| 2   | Update on what each team member is working on: <ul style="list-style-type: none"><li>• Yunie: waiting on club branch to be complete to implement viewing attendees feedback of past events; refining backlog; acceptance testing</li><li>• Agam: acceptance testing; help testing branches</li><li>• Lucas: fixing Club branch bugs and errors. Recognised our DB doesn't support assigning organisers to clubs.</li><li>• Zac: working on refining filter/sort buttons and search functionality</li></ul> |
| 3   | Lucas taking over Zac's work of making sure club organiser's dashboard button of "My Clubs" only shows clubs they created.                                                                                                                                                                                                                                                                                                                                                                                 |

### Action Items

| No. | Item                                        | Who   | By       |
|-----|---------------------------------------------|-------|----------|
| 1   | Refine GitHub project tasks                 | Zac   | All      |
| 2   | Acceptance tests                            | Zac   | Everyone |
| 3   | Complete Clubs' functionality               | Lucas | Lucas    |
| 4   | "My Clubs" display only clubs the organiser | Zac   | Lucas    |

|  |         |  |  |
|--|---------|--|--|
|  | created |  |  |
|--|---------|--|--|

